
MILESTONE SCHEDULE

EARLY UTILITIES NSSB

Mar 27, 2003 Post RFI on Web Site
May 16, 2003 RFP and Conceptual Design to Offerors
June  6, 2003 Final Design to Offerors
June 11, 2003 Pre-proposal Meeting
July    7, 2003 Offers Due
July  24, 2003 Award Contract
Nov  24, 2003 Complete Construction


